Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 11-08-04
4 week Rolling Schedule

ID Task Name Contr. Dur Start Finish Nov 7, '04 Nov 14, '04 Nov 21, '04 Nov 28, '04
sIM[TIW[T[F[s[sIM[TIW[T[F[s[sM[TW|T[F[s|s[mM|[TIw[T[F[s

1 306 d? 12/8/03 2/7/05

2 Bldg. 67 Foundations 777" 1d 11/5/04 11/5/04

3 fabric & rock Crane acess 1-2 lines R&S 4d 11/2/04 11/5/04 | s

4 Timber mats & plates Cal Erector 2d 11/9/04 11/10/04 |11/9 Cal Erector

5 Perf Drains @ 5 line KDS 6d 11/8/04 1u1siod|g [0 | kps

6 Scaffold 67 5d 11/2/04 11/8/04

7 dismantle Conco 5d 11/2/04 11/8/04 ] conco

8 Rebar @ Walls 3d 11/10/04 11/12/04

9 Setcolrebar@ 1 & E Alamillo 3d 11/10/04 11/12/04 | 11/10 Alamillo

10 Place Shotcrete Conco 1d 11/3/04 11/3/04

11 Shoot #5 , L-H on 4 (~797") Conco 1d 11/3/04 11/3/04

12 R-Wall 31d 10/29/04 12/14/04

13 Form top of wall Conco 6d 10/29/04 11/5/04 | nco

14 waterproof r wall Blues 4d 11/1/04 11/4/04 |s

15 Rough in lights Sasco 3d 11/5/04 11/9/04 Sasco

16 rebar Alamillo 3d 11/10/04 11/12/04 | 11/10 illo

17 Stem wall shotcrete Conco 2d 11/15/04 11/16/04 11/15 conco

18 Insert Drain KDS 1d 11/17/04 11/17/04 11/17 KDS

19 form Conco 5d 11/29/04 12/3/04 11/29 Fg

20 place concrete 2 ea. Conco 2d 12/6/04 12/14/04 12

21 Cooling tower Conco 30d 11/1/04 12/14/04

22 Layout McG Hester 1d 11/1/04 11/1/04

23 cut subgrade McG Hester 2d 11/2/04 11/3/04 | ster

24 Waterproofing CT Blues 5d 11/4/04 11/10/04 Blues

25 Drainage system / AB McG Hester 3d 11/8/04 11/10/04 |8 T LMcG Hester

26 Conduit rough-in Sasco 2d 11/11/04 11/12/04 11/11 0

27 Formwork Conco 4d 11/15/04 11/18/04 11/15 Conco

28 Rebar Alamillo 4d 11/19/04 11/24/04 11/19

29 Sog Conco 2d 11/29/04 11/30/04 | 11/29 conco

30 Form walls Conco 6d 12/1/04 12/8/04 12/1

31 Place Concrete Walls Conco 2d 12/13/04 12/14/04

32 N-wall 15d 10/28/04 11/17/04

33 footing Conco 2d 10/28/04 10/29/04 —
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34 waterproofing - n wall Blues 2d 11/8/04 11/9/04 |8 Blues

35 rebar Alamillo 2d 11/10/04 11/11/04 | 11/10 Alamillo

36 form Conco 3d 11/12/04 11/16/04 11/12 Conco

37 place concrete Conco 1d 11/17/04 11/17/04 o 11/17 conco

38 CIP Walls 269 d 12/8/03 12/15/04

39 UB-A line 1d 12/8/03 12/8/03

40 Form 1 side Conco 3d 11/1/04 11/3/04

41 MEP wall Rough in All subs 2d 11/4/04 11/5/04 || subs

42 rebar Alamillo 2d 11/4/04 11/5/04 |amillo

43 form 2nd side Conco 3d 11/5/04 11/9/04 conco

44 place concrete 1st lift Conco 1d 11/9/04 11/9/04 |11/9 |: conco

45 MEP Wall Rough in All subs 3d 11/10/04 11/12/04 | 11/10 | All subs

46 place concrete 2nd lift Conco 1d 11/16/04 11/16/04 11/16 E conco

47 2nd Floor form deck Conco 5d 11/10/04 11/16/04 | 11/10 conco

48 MEP inserts All subs 4d 11/16/04 11/19/04 11/1_T=j All subs

49 Rebar Alamillo 3d 11/18/04 11/22/04 11/18 l— ] Alamillo

50 Place 2nd floor concrete Conco 1d 11/23/04 11/23/04 11/23 E conco

51 Wall form final lift Conco 5d 11/17/04 11/23/04 11/17 conco

52 Rebar Alamillo 3d 11/24/04 11/30/04 11/24 [ Alamillo

53 Dbl -up wall form Conco 4d 12/1/04 12/6/04 o 12/1

54 Last lift Conco 1d 12/7/04 12/7/04

55 Roof forms Conco 7d 12/2/04 12/10/04 12/2

56 MEP All subs 4d 12/7/04 12/10/04

57 Rebar Alamillo 3d 12/10/03 12/12/03

58 Roof Pour Conco 1d 12/15/04 12/15/04

59 U-slab Utilities 1d 10/11/04 10/11/04

60 Bldg. 67A UB 1d 10/11/04 10/11/04

61 1d 11/9/04 11/9/04

62 place mud slab Conco 1d 11/9/04 11/9/04 |11/9 D conco

63 Structural Steel 61d 11/10/04 2/7105

64 Crane Mobilize Cal Erector 3d 11/10/04 11/12/04 | 11/10 | Cal Erector

65 Steel erection Cal Erector 5.4 wks 11/15/04 12/23/04 11/15

66 Weld Steel Cal Erector 11 wks 11/18/04 217105 wi [l T
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ID

Task Name

Contr.

Dur

Start

Finish

Nov 7, '04

Nov 14, '04

Nov 21, '04

Nov 28, '04

sM[TIw[T

Fls

s[m[TIw[T

Fls|sIM[TIwW[T[F[s|s[mM[TIwW[T[F[s

67

68

69

70

71

72

73

74

75

76

7

78

79

80

81

82

83

84

85

86

87

88

89

90

91

92

93

Install Manlift

Install Decking @ Bridge
Shotcrete after Structural Steel

K-1, K-4

Install Stairs
Erect Temp Stairs
Stair #2 install
Stair #1 Install

Perimeter Ground grid install

end

Cabrillo

Romak

Conco

Brand
Romak

Romak

Sasco

4d
2d
3d
3d

290 d?
1d
10d
15d

11d

1d?

12/27/04
11/22/04
12/1/04
12/1/04

12/8/03
11/10/04
12/1/04
12/27/04

10/25/04

12/8/03

12/30/04
11/23/04
12/3/04
12/3/04

1/14/05
11/10/04
12/14/04

1/14/05

11/8/04

12/8/03

11/22 Romak

11/10 D B

rand

j Sasco

1211 C

12/1
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